EXPERIMENT 1: PROJECT SELECTION & PROCESS MODEL SELECTION

Course: Software Design Principles (SDP)
Class / Section: IT-B (2026-27)
Project Title: HOLD MONEY (Personal Finance System)
Repository: https://github.com/kenjaljedia/hold

TEAM COMPOSITION & MODULE ALLOCATION

NAME	ROLL NUMBER	ASSIGNED MODULE / ROLE
Kenjal Jedia (Team Leader)	202401100600101	Application Core, Security Architecture & Integration
Ishan Gupta	202401100600092	Ledger Engine & Hold Allocation Rules
Garv Aditya Shandilya	202401100600077	Transaction Ingestion & Category Tags
Rudraksh Sharma	202401100600147	Analytics Dashboard, UI & CSV Data Export

AIM

To select a software project, form a project team, allocate module responsibilities, and select an appropriate Software Development Life Cycle (SDLC) process model for the **HOLD MONEY** application.

OBJECTIVES

- Form a collaborative team and distribute project responsibilities clearly across core modules.
- Analyze project domain requirements to select an appropriate software development methodology.
- Define the architecture and development workflow for the HOLD MONEY system.

PROJECT OVERVIEW

Project Title: HOLD MONEY — Smart Expense Tracking & Reserve Management System
Domain: Fintech / Personal Finance Software Engineering
HOLD MONEY is designed to solve personal finance miscalculations by providing a virtual hold reserve mechanism. Users can dynamically reserve portions of their liquid funds for specific upcoming expenses or savings goals while maintaining visibility over their actual spendable balance.

SDLC PROCESS MODEL SELECTION: AGILE / SCRUM

The **Agile Scrum Framework** was selected for the development of HOLD MONEY due to the iterative nature of fintech features, requirements for rapid prototyping of UI components, and continuous incremental validation of ledger calculations.

SCRUM PARAMETER	IMPLEMENTATION DETAIL
Sprint Duration	2 Weeks per Sprint
Sprint 1	Core Architecture, Authentication & Database Ledger Setup
Sprint 2	Hold Reserve Allocation Logic & Balance Calculation Rules
Sprint 3	Transaction Ingestion, Category Tagging & Dashboard UI
Sprint 4	Analytics Charts, CSV Data Export & Final System Testing

RESULT

The project topic **HOLD MONEY** was chosen, team roles were allocated among the 4 members, and the Agile Scrum methodology was selected as the SDLC process model.